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ISS Program Increments 3/8/01
7/12/01

6/27/02
Inc 2 Inc 3 Inc 4 Inc 5

Release 1 Activities

     Release 1 Operational 7/18/00

     Release 1.1 Operational 11/27/00

     Release 1.1 Service Pack 1 Operational 4/1/01 Delivered March 28, 2001

     Release 1.1 Service Pack 2 Operational 6/11/01

     Release 1.1 Service Pack 3 Operational 7/3/01

     Release 1.1 Service Pack 4 Operational 7/24/01

     Release 1.1 Service Pack 5 Operational 10/27/01

     Release 1.1 Service Pack 6 Operational 11/20/01

     Release 1.1 Service Pack 7 Operational 2/23/02
     Release 1.1 Service Pack 8 Operational 3/22/02

Release 2 Activities

     Design and Development 11/27/00 2/1/02

     Beta Release(s) Target Zone 12/15/01 6/27/02

          TReK Beta D Release 2/23/02

          TReK Beta E Release 5/6/02

          TReK Beta F Release 6/28/02

     IV&V 5/21/02 9/30/02

     Release 2 Operational 9/30/02
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